
**Kilarc-Cow Creek Hydroelectric
Project Decommissioning
FERC Project No. 606**

Public Meetings

September 12th and 13th, 2007



Process and Schedule for Comments

- Plan introduced today and posted on the website <http://www.kilarccowcreek.com/>
- Opens 30-day period for public review and written comment
- Public comments due to PG&E by October 12th
- PG&E reviews comments
- Discuss PG&E's responses to public comments at November 7th/8th meetings

Schedule for Developing License Surrender Application

- Develop Draft License Surrender Application August 2008
 - Incorporates revised Preliminary Proposed Decommissioning Plan
 - Results of any additional studies
- Public comment period
- Final License Surrender Application filed at FERC March 2009

Preliminary Estimated Cost

Activity Phase	Estimated Cost
Preparation and Filing of Surrender Application, including Decommissioning Plan	\$1,000,000
Project Facility Removal	\$8,000,000
Post Decommissioning Monitoring	\$1,400,000
Total Estimated Decommissioning Cost	\$10,400,000